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ESTIMATE RUN 05/23/2001

ESTIMATE SUMMARY 15:01:35

CONTID: C13473         ESTIMATE NO: 0003 PROG 1999

PCN: 13473-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL INSTALLATION PERCENT TIME:

PROJECT NO: C 1281-008                    

SIGNAL INSTALLATIONS

NAME OF ROAD: Federal (SH287); 120th (SH 128); --

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 05/17/2001 DATE TIME STARTED 02/19/2001

250 N. MAIN ST. DATE LET 01/04/2001 DATE WORK BEGAN 02/19/2001

 DATE AWARDED 01/09/2001 DATE TIME STOPPED 07/30/2001

 DATE CONTRACT EXECUTED 01/25/2001 DATE ACCEPTED 07/30/2001

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 02/19/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 363,128.46 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 288,913.00 NON-PARTICIPATING 61,018.27

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -532.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

CALENDAR DAYS

CALENDAR DAYS

78.41%

78,406.43

61,018.27

61,018.27

60,485.95

$

$

$

$

0.00

284,722.03

284,722.03

0.00

284,722.03

-3,395.21

0.00

281,326.82

0.00

AMOUNT DUE 281,326.82 60,485.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,485.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

42.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 13473-BID    ESTIMATE RUN 05/23/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:35

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS REMOVE ASPALT 
MEDIAN

0.000

1.000

202-00000  
 

1.000

L S 

895.00000 895.001.000

895.00

0010 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

83.000

SF  

5.00000 0.000.000

0.00

0015 *REMOVAL OF GROUND SIGN 0.000

7.000

202-00810  
 

10.000

EACH

45.00000 315.007.000

315.00

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

2.000

203-00060  
 

5.000

CY  

61.00000 122.002.000

122.00

0025 POTHOLING 26.375

7.500

203-01597  
 

60.000

HOUR

80.00000 2,710.0033.875

600.00

0030 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

62.000

403-00720  
 

64.000

TON 

111.00000 6,882.0062.000

6,882.00

0035 CURB AND GUTTER TYPE 2 (SECTION I-M) 0.000

118.000

609-21011  
 

118.000

LF  

15.50000 1,829.00118.000

1,829.00

0040 MEDIAN COVER MATERIAL (STONE) 0.000

0.000

610-00055  
 

157.000

SF  

6.50000 0.000.000

0.00

0045 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

6.000

EACH

21.50000 0.000.000

0.00

0050 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

13.000

EACH

23.50000 0.000.000

0.00

0055 2 INCH ELECTRICAL CONDUIT (JACKED) 425.000

0.000

613-00201  
 

425.000

LF  

21.00000 8,925.00425.000

0.00
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PCN: 13473-BID    ESTIMATE RUN 05/23/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:35

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0060 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,416.000

0.000

613-01200  
 

2,416.000

LF  

7.50000 18,120.002,416.000

0.00

0065 3 INCH ELECTRICAL CONDUIT (PLASTIC) 186.000

0.000

613-01300  
 

186.000

LF  

15.00000 2,790.00186.000

0.00

0070 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000

2.000

613-70250  
 

6.000

EACH

650.00000 3,900.006.000

1,300.00

0075 *SIGN PANEL (CLASS I) 0.000

16.000

614-00011  
 

38.500

SF  

17.00000 272.0016.000

272.00

0080 *SIGN PANEL (CLASS II) 0.000

56.000

614-00012  
 

56.000

SF  

19.50000 1,092.0056.000

1,092.00

0085 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

44.000

614-01552  
 

44.000

LF  

47.50000 2,090.0044.000

2,090.00

0090 PEDESTRIAN SIGNAL FACE (16) 4.000

2.000

614-70117  
 

6.000

EACH

505.00000 3,030.006.000

1,010.00

0095 TRAFFIC SIGNAL FACE (12-12-12) 29.000

11.000

614-70336  
 

40.000

EACH

940.00000 37,600.0040.000

10,340.00

0100 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,650.00000 3,300.002.000

0.00

0105 LOOP DETECTOR WIRE 0.000

2,172.000

614-72875  
 

2,172.000

LF  

2.20000 4,778.402,172.000

4,778.40

0110 MICROWAVE VEHICLE RADAR DETECTOR 4.000

0.000

614-72887  
 

4.000

EACH

4,880.00000 19,520.004.000

0.00
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PCN: 13473-BID    ESTIMATE RUN 05/23/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:35

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0115 FLASHING BEACON 4.000

0.000

614-80000  
 

4.000

EACH

1,310.00000 5,240.004.000

0.00

0120 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 6.000

0.000

614-85312  
 

6.000

EACH

4,075.00000 24,450.006.000

0.00

0125 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 6.000

0.000

614-85362  
 

6.000

EACH

4,270.00000 25,620.006.000

0.00

0130 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000

0.000

614-86240  
 

3.000

EACH

9,300.00000 27,900.003.000

0.00

0135 TRAFFIC SIGNAL EQUIPMENT 3.000

0.000

614-86715  
 

3.000

EACH

5,660.00000 16,980.003.000

0.00

0140 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

300.00000 600.002.000

0.00

0145 CONSTRUCTION SURVEYING FOR MEDIAN ON MCCASLIN 0.000

0.500

625-00000  
 

1.000

L S 

1,000.00000 500.000.500

500.00

0150 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

16,500.00000 16,500.001.000

0.00

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00070  
 

685.000

SF  

8.60000 0.000.000

0.00

0160 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

975.000

SF  

8.60000 0.000.000

0.00

0165 *FLAGGING 111.000

183.000

630-00000  
 

375.500

HOUR

26.75000 7,864.50294.000

4,895.25
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PCN: 13473-BID    ESTIMATE RUN 05/23/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:35

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0170 *TRAFFIC CONTROL SUPERVISOR 21.000

15.000

630-00002  
 

60.000

DAY 

401.25000 14,445.0036.000

6,018.75

0175 *TRAFFIC CONTROL INSPECTION 22.000

28.000

630-00007  
 

63.000

DAY 

53.50000 2,675.0050.000

1,498.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.800

630-80341  
 

2.000

EACH

53.50000 96.301.800

96.30

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.500

15.800

630-80342  
 

37.000

EACH

53.50000 1,781.5533.300

845.30

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000

9.600

630-80343  
 

24.000

EACH

53.50000 1,155.6021.600

513.60

0195 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 100.000

80.000

630-80344  
 

220.000

SF  

16.10000 2,898.00180.000

1,288.00

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

1.300

630-80358  
 

4.000

EACH

268.00000 482.401.800

348.40

0205 *TRAFFIC CONE 30.000

24.000

630-80380  
 

150.000

EACH

15.00000 810.0054.000

360.00

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0220 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 2,874.000

0.000

700-70072  
 

2,874.000

F A 

1.00000 2,874.002,874.000

0.00
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PCN: 13473-BID    ESTIMATE RUN 05/23/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:35

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0225 F/A OBTAIN POWER FROM UNITED POWER 0.000

0.000

700-70074  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A LANDSCAPING 0.000

0.000

700-70310  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0235 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0240 UNIFORMED TRAF CTRL HANGING SPAN WIRE ACROSS SH 85 8.000

0.000

630-00003  
 

8.000

HOUR

68.75000 550.008.000

0.00

0245 *DRUM CHANNELIZING DEVICE DRUMS FOR SH 128/MCCASLIN 0.000

24.300

630-80360  
 

27.000

EACH

13.75000 334.1324.300

334.13

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
USED ON SH 128/MCCASLIN

0.000

24.300

630-80364  
 

27.000

EACH

7.70000 187.1124.300

187.11

0255 PULL BOX (SPEC) FOUR 6 X 6 LOOPS WERE INSTALLED AT SH 
85/112TH

0.000

4.000

613-07000  
 

4.000

EACH

380.00000 1,520.004.000

1,520.00

0260 DETECT AMP (LOOP) FOUR 6 X 6 LOOPS WERE INSTALLED AS 0.000

2.000

614-72880  
 

2.000

EACH

250.00000 500.002.000

500.00

0265 WIRING INSTALL FOUR 6 X 6 LOOPS AS PER TRAFFIC SIGNAL 
DEPT

0.000

1.000

613-10000  
 

1.000

L S 

1,180.00000 1,180.001.000

1,180.00

0270 PED PUSH BUTTON PEDESTRIAN PUSH BUTTONS FOR SH 
287/67TH

0.000

2.000

614-72860  
 

2.000

EACH

140.00000 280.002.000

280.00

0275 REM STRUCTURE SH 287/67TH PER ROW REMOVE PLANTER TO 0.000

1.000

202-00001  
 

1.000

EACH

3,751.78000 3,751.781.000

3,751.78
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PCN: 13473-BID    ESTIMATE RUN 05/23/2001

PROJECT: C 1281-008                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:35

CUMULATIVE
AMOUNT

CAT NO0200 SIGNAL INSTALLATIONS 

0280 *THERMOPLASTIC PVMT MKG 0.000

935.000

627-00002  
 

1,800.000

SF  

5.75000 5,376.25935.000

5,376.25

0285 ADDED ITEM (LUMP SUM)/ SH 85/112TH 0.000

0.000

900-00014  
 

1.000

L S 

200.00000 0.000.000

0.00

CAT 284,722.0261,018.27363,128.46CURRENT AMT0200 $ $ $

$ 284,722.0261,018.27$363,128.46$CURRENT AMTPROJECT TOTAL


